

## **Project Management - Jump Start**

**Instructor: Steve Griffin**

<b>8:00 a.m.</b>	<b>Welcome and Introduction of the Day's Activities Outlining of Requirements for Declaring a Project Project Management Hierarchy Parameters of a Project</b>
<b>9:45 a.m. – 10:00 a.m.</b>	<b>BREAK</b>
<b>10:00 a.m. – 11:30 a.m.</b>	<b>Reality Triangle Project Management Processes Project Planning</b>
<b>11:30 a.m. – 12:30 p.m.</b>	<b>LUNCH</b>
<b>12:30 p.m. – 2:15 p.m.</b>	<b>Work Breakdown Structures Project Scheduling Work Dependencies Logic Networks</b>
<b>2:15 p.m. – 2:30 p.m.</b>	<b>BREAK</b>
<b>2:30 p.m. – 4:30 p.m.</b>	<b>Software Impacts on Project Management Agile and Hybrid Approaches to Projects On the Project Management Horizon</b>  <b>Adjournment</b>